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ESTIMATE RUN 03/24/2009

ESTIMATE SUMMARY 10:49:28

CONTID: C16646         ESTIMATE NO: 0002 FINL 2005

PCN: 16646-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EROSION REPAIR FOR POWERS PERCENT TIME:

PROJECT NO: NHC040-027                    

EROSION REPAIR FOR POWERS

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 03/24/2009 DATE TIME STARTED 09/15/2008

823 S. Perry Street, Ste 110 DATE LET 08/21/2008 DATE WORK BEGAN 09/22/2008

 DATE AWARDED 09/02/2008 DATE TIME STOPPED 11/25/2008

 DATE CONTRACT EXECUTED 09/15/2008 DATE ACCEPTED 11/25/2008

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 09/15/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 194,257.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 197,500.02 NON-PARTICIPATING 173.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,962.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

98.48%

2,950.00

173.90

173.90

3,136.40

$

$

$

$

0.00

191,307.20

191,307.20

0.00

191,307.20

0.00

0.00

191,307.20

0.00

AMOUNT DUE 191,307.20 3,136.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,136.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0



CONTID: C16646         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16646-BID    ESTIMATE RUN 03/24/2009

PROJECT: NHC040-027                    ESTIMATE NO: 0002 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SITE A 

0005 REMOVAL OF DEBRIS 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

201-00005  
 

0010 CLEAN DRAIN PIPE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

860.00000 1.000 860.00

202-06530  
 

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 107.000 107.000

CY  0.000 0.00

25.00000 107.000 2,675.00

203-00060  
 

0020 BLADING 44.000 44.000

HOUR 0.000 0.00

100.00000 44.000 4,400.00

203-01500  
 

0025 POTHOLING 0.000 0.000

HOUR 0.000 0.00

215.00000 0.000 0.00

203-01597  
 

0030 SEDIMENT REMOVAL AND DISPOSAL 1,200.000 1,200.000

CY  0.000 0.00

25.00000 1,200.000 30,000.00

208-00110  
 

0035 EROSION CONTROL SUPERVISOR 25.000 25.000

DAY 0.000 0.00

40.00000 25.000 1,000.00

208-00206  
 

0040 *SEEDING (NATIVE) 6.598 6.598

ACRE 0.000 0.00

485.00000 6.598 3,200.03

212-00006  
 

0045 *SOIL CONDITIONING 6.598 6.598

ACRE 0.000 0.00

435.00000 6.598 2,870.13

212-00032  
 

0050 *MULCHING (WEED FREE HAY) 4.752 4.752

ACRE 0.000 0.00

350.00000 4.752 1,663.20

213-00002  
 

0055 *MULCH TACKIFIER 0.000 0.000

LB  0.000 0.00

0.90000 0.000 0.00

213-00061  
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PCN: 16646-BID    ESTIMATE RUN 03/24/2009

PROJECT: NHC040-027                    ESTIMATE NO: 0002 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SITE A 

0060 *BRUSH LAYER CUTTING 25.000 25.000

EACH 0.000 0.00

3.00000 25.000 75.00

214-01010  
 

0065 *SOIL RETENTION BLANKET (CLASS 1) 8,934.000 8,934.000

SY  0.000 0.00

1.70000 8,934.000 15,187.80

216-00021  
 

0070 GEOTEXTILE (EROSION CONTROL) (CLASS B) 67.000 67.000

SY  0.000 0.00

2.00000 67.000 134.00

420-00101  
 

0075 RIPRAP (9 INCH) 74.000 74.000

CY  0.000 0.00

85.00000 74.000 6,290.00

506-00209  
 

0080 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.640 2.640

TON 0.000 0.00

400.00000 2.640 1,056.00

507-00400  
 

0085 8 INCH PLASTIC PIPE 280.000 280.000

LF  0.000 0.00

40.00000 280.000 11,200.00

603-50008  
 

0090 18 INCH PLASTIC PIPE 220.000 220.000

LF  0.000 0.00

50.00000 220.000 11,000.00

603-50018  
 

0095 CURB TYPE 6 (SECTION M) 0.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

609-60011  
 

0100 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

615-00030  
 

0105 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

16,656.80000 1.000 16,656.80

626-00000  
 

0110 *TRAFFIC CONTROL MANAGEMENT 26.000 26.000

DAY 0.000 0.00

350.00000 26.000 9,100.00

630-00012  
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PCN: 16646-BID    ESTIMATE RUN 03/24/2009

PROJECT: NHC040-027                    ESTIMATE NO: 0002 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - SITE A 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 2.700

EACH 0.300 7.50

25.00000 3.000 75.00

630-80341  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 14.400

EACH 1.600 40.00

25.00000 16.000 400.00

630-80342  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 5.400

EACH 0.600 15.00

25.00000 6.000 150.00

630-80343  
 

0130 *TRAFFIC CONE 88.000 79.200

EACH 8.800 26.40

3.00000 88.000 264.00

630-80380  
 

0135 F/A MINOR CONTRACT REVISIONS 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0140 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0145 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0150 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0155 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0225 ADDED ITEM (DAY)/ 11 HORSEPOWER PUMP USED TO DEWATER 
DETENTION POND.

5.000 5.000

DAY 0.000 0.00

500.00000 5.000 2,500.00

900-00005  
 

CAT 0200 $88.90 124,256.96CURRENT AMT 127,206.96 $$
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PCN: 16646-BID    ESTIMATE RUN 03/24/2009

PROJECT: NHC040-027                    ESTIMATE NO: 0002 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE B 

0160 REMOVAL OF SILT FENCE 750.000 750.000

LF  0.000 0.00

0.83000 750.000 622.50

202-01010  
 

0165 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 761.000 761.000

CY  0.000 0.00

25.00000 761.000 19,025.00

203-00060  
 

0170 *SEEDING (NATIVE) 3.742 3.742

ACRE 0.000 0.00

485.00000 3.742 1,814.87

212-00006  
 

0175 *SOIL CONDITIONING 3.742 3.742

ACRE 0.000 0.00

435.00000 3.742 1,627.77

212-00032  
 

0180 *SOIL RETENTION BLANKET (CLASS 1) 2,898.000 2,898.000

SY  0.000 0.00

1.70000 2,898.000 4,926.60

216-00021  
 

0185 GEOTEXTILE (EROSION CONTROL) (CLASS B) 453.000 453.000

SY  0.000 0.00

2.00000 453.000 906.00

420-00101  
 

0190 GEOTEXTILE (SEPARATOR) (CLASS A) 160.000 160.000

SY  0.000 0.00

2.50000 160.000 400.00

420-00130  
 

0195 RIPRAP (9 INCH) 104.000 104.000

CY  0.000 0.00

85.00000 104.000 8,840.00

506-00209  
 

0200 18 INCH PLASTIC PIPE 282.000 282.000

LF  0.000 0.00

50.00000 282.000 14,100.00

603-50018  
 

0205 CURB TYPE 6 (SECTION M) 825.000 825.000

LF  0.000 0.00

6.50000 825.000 5,362.50

609-60011  
 

0210 EMBANKMENT PROTECTOR TYPE 3 5.000 5.000

EACH 0.000 0.00

1,000.00000 5.000 5,000.00

615-00030  
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PCN: 16646-BID    ESTIMATE RUN 03/24/2009

PROJECT: NHC040-027                    ESTIMATE NO: 0002 10:49:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE B 

0215 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

615-00050  
 

0230 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) ARROW BOARD FOR LANE CLOSURE

1.000 0.900

EACH 0.100 85.00

850.00000 1.000 850.00

630-80356  
 

0235 STRUCTURE BACKFILL (FLOW-FILL) FLOW-FILL FOR ABUTMENT 
WALLS

7.100 7.100

CY  0.000 0.00

250.00000 7.100 1,775.00

206-00065  
 

CAT 0201 $85.00 67,050.24CURRENT AMT 67,050.24 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0220 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 0.00 $$

PROJECT TOTAL 173.90 $ 191,307.20CURRENT AMT 194,257.20 $$


